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Status Report for the Period
of 17 April through 4 June on Photo
Interpreter Performance Studies

The work conducted in this reporting period included
coordination of the study effort with[____ | personnel, and
conducting a target and imagery search for test material to
support a human factors study on the use of stereo in hunting for
targets. An approach to the imagery selection task was agreed
upon by the| [1 [personnel.

The first requirement was to interview approximately 30 interpreters
to determine what targets the interpreter feels stereo clues are
necessary in rapid hunting for targets. These interviews allowed
us to narrow down our target lists into four categories, missiles,
electronics, ships and nuclear testing.

Two categories, missiles and some electronic installations,
have been screened and selected for photo reproduction. Approximately
200 different missile sites are represented on the imagery and covered
under a multiple of variables such as weather, ground cover, and sun
angle. For all the sites, "truth" packets are being prepared so as
to correlate the test results (interpreter responses) with the image
record. The sites are plotted on ATC 1:200,000 maps and also possibly
plotted on duplicate photo prints of the positive transparencies
used in the test. A brief description defines the status of each site.

We hope to have approximately 100 film chips of the four
target categories to use as input for the stereo study.

One trip, by was made to
in support of the stereo study.

The following is a list of hours and total funds, including
travel expended to date:

Consulting Engineer
Senior Engineer
Engineer
Assistant Engineer
Clerical

Total Cost
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